STIP Allocation Status Report for FY 2005-06 Programmed Projects
Allocation Deadline 6/30/2006

($1,000's)
RTIP
Allocation Programmed Completed
County TIP ID Agency Project Date Phase Amount Allocations Balance Comments

Attachment A

Alameda ALA010006 Caltrans SR 84 - Extend Dumbarton HOV Ins to Rt 880 Jul-05  ROW & ROW SUP 280 280 0 Allocated thru Lump Sum ROW Allocation

Alameda ALA010005 Caltrans SR 84 - HOV on ramp at Newark B Jul-05 ROW & ROW SUP 280 280 0 Allocated thru Lump Sum ROW Allocation

Alameda ALA010032 Caltrans 1-580 noise barrier - San Leandro Jul-05  ROW & ROW SUP 130 130 0 Allocated thru Lump Sum ROW Allocation
6 month extension approved in March 2006;

Alameda ALA990015 Union City Union City Intermodal Station Nov-06 CON 720 720 0 Allocated Nov 06; TIP amend to 07 (11152)

Alameda MTC990005 MTC Planning, programming, and monitoring Jul-05 CON 110 110 0 Allocated

Alameda ALA99SA01 ACCMA Planning, programming, and monitoring Jul-05 CON 110 110 0 Allocated

Alameda RTIP Totals 1,630 1630 [

Contra Costa _ CC010009 Caltrans SR 4 - Loveridge-Somersville, 8 lanes w/HOV Jul-05 ROW & ROW SUP 8,000 8000 0 Allocated thru Lump Sum ROW Allocation

Contra Costa  CC010003 Caltrans 1-80 Westbound HOV lanes, Rt 4-Carquinez Br Jul-05 CON 5,365 5365 0 Allocated - Awarded 1/19/06

Contra Costa _ CC990040 Caltrans 1-680 Aux lane, Danville seg 1, San Ramon seg 3 Sep-05 CON &CON SUP 9,172 9172 0 Allocated - Awarded 3/29/06

Contra Costa MTC990005 MTC Planning, programming, and monitoring Jul-05 CON 71 71 0 Allocated

Marin MRN990001 _ Caltrans U.S. 101 HOV Gap Closure Aug-05 CON 20,849 20849 0 Allocated - Awarded 3/28/06

Marin MRNO050002 Marin CMA Planning, programming, and monitoring Jul-05 CON 24 24 0 Allocated

Marin MTC990005 MTC Planning, programming, and monitoring Jul-05 CON 17 17 0 Allocated

Marin RTIP Totals 20,890 20890 0

Napa NAP010008 Caltrans SR 12 - Jamieson Canyon Rd widening Jul-05 PSE 2,000 2000 0 Allocated thru Caltrans Support Budget

Napa

NAP950004

Caltrans

Trancas St interch planting mitigation

Jul-05

ENV & PSE & ROW

SuP

Allocated thru Caltrans Support Budget

Napa

MTC990005

Napa RTIP Totals

San Francisco

MTC990005

MTC

MTC

Planning, programming, and monitoring

Planning, programming, and monitoring

Jul-05

Jul-05

CON

CON

Allocated

Allocated

San Francisco

SF010008

San Francisco RTIP Totals

San Mateo

SM010031

SFCTA

Caltrans

Planning, programming, and monitoring

U.S. 101 Aux lanes, 3rd Av-Millbrae Av

Jul-05

Jun-06

CON

CON &CON supP

112

30347

Allocated
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CON - $27.325M; CON SUP - $350K; CON
(escalated) - $820K; Awarded 9/29/06; awd ext 6

-1,902 mos. in 12/06

San Mateo

MTC990005

MTC

Planning, programming, and monitoring

Jul-05

CON

49

0 Allocated

San Mateo

MTCO030015

SM C/CAG

Planning, programming, and monitoring

Jul-05

CON

67

0 Allocated
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San Mateo RTIP Totals

30463

-1,902

Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 880 Coleman) Jul-05 CON 7,315 7315 0 Allocated

Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 87 HOV North) Jul-05 CON 3,968 3968 Allocated

Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 87 HOV South) Jul-05 CON 4,566 4566 Allocated

Santa Clara SCL010040 Caltrans Rt 152/156 interchange improvements Jun-06 CON 6,140 6140 Allocated; awd ext 6 mos. in 12/06
Santa Clara MTC990005 MTC Planning, programming, and monitoring Jul-05 CON 29 29

Santa Clara

SCL010004

SCVTA

Planning, programming, and monitoring

Jul-05

CON

229

Allocated

N
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Santa Clara RTIP Totals

22247

0
0
0
0 Allocated
0
0
0

Solano SOL950035 Vallejo Vallejo ferry terminal, parking Apr-06 PSE 1,200 1200 Allocated
12 month extension approved April 2006; TIP
Solano S0L991032 Vallejo Baylink ferry maintenance facility CON 425 0 425 amend to 07 (11153)
Solano SOL010031 Benicia Intermodal transit station, Benicia lapsed ENV 225 0 225 Lapse: return to county share
Solano SOL010032 Fairfield Capitol Corridor rail station, Fairfield Feb-06 PSE 125 125 0 Allocated
Solano MTC990005 MTC Planning, programming, and monitoring Jul-05 CON 29 29 0 Allocated

SOL010002

Solano TA

Planning, programming, and monitoring

Jul-05

CON

0 Allocated
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Solano RTIP Totals

650

Sonoma SON990001 Caltrans U.S. 101 HOV lanes, Rt 12-Steele Lane Jul-05_ CON & CON SUP 36,573 36573 0  Allocated - Awarded 3/10/06
Sonoma MTC990005 MTC Planning, programming, and monitoring Jul-05 CON 41 41 0 Allocated
Sonoma SON010017 SCTA Planning, programming, and monitoring Jul-05 CON 62 62 0 Allocated

Sonoma RTIP Totals

36676

36,676

Total RTIP - Region 136,845 138,097 -1,252
RTIP - TE
Allocation Programmed Completed
County Agency Project Date Phase Amount Allocations Balance Comments

6 month extension approved in March 2006,

Alameda ALA990015 Union City Union City Intermodal Station - TE Elements Nov-06 CON 5,307 5307 0 allocated Nov 06; TIP amend to 07 (11152)
Contra Costa  CC030009 BART Bicycle pavilions, BART stations Jun-06 CON & PSE 450 450 0 PSE - $34K; CON - $416K; Jun-06 allocation
Amendment approved to shift funds to FY 2006-
Contra Costa CC010031 CC County Delta DeAnza Trail crossing of Rt 4 moved CON 0 0 0 07
Amendment approved to shift funds to FY 2006-
Contra Costa CC030010 CC County Camino Tassajara Rd, bikeway shoulders moved CON 0 0 0 07
Contra Costa  CC030008 Lafayette Pleasant Hill Rd, Mt Diablo-Condit, bike/ped imps Jul-05 CON 1,436 1436 0 Allocated - Award Deadline 01/2006
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Leave $261,000 in FY 2005-06 per CMA, shift
Marin NEW Marin CMA TE Reserve below CON 261 0 261 remaining $744K to FY 2006-07
Napa NEW NCTPA TE Reserve moved CON 0 0 0 Amendment approved to shift to FY 2006-07
San Francisco  NEW SF Muni Rehabilitation of Historic Streetcar #1 Nov-05 CON 276 276 0 Allocated - Award Deadline 05/2006
San Francisco  NEW DPT Pedestrian Safety and Access Education Program Dec-05 PSE 105 105 0 Allocated - Award Deadline 05/2006
San Francisco  NEW DPW Stockton Street Tunnel Lighting and Ped Improvemel Nov-05 ENV 5 5 0 Allocated - Award Deadline 05/2006
San Francisco  NEW DPT Shared Lane Pavement Marking Project Jul-05 CON 368 368 0 Allocated - Award Deadline 01/2006
San Francisco  NEW GGBHTD Merchant Road Improvement Project Jul-05 PSE & CON 283 283 0 Allocated - Award Deadline 01/2006
San Francisco  NEW Port of SF Downtown Ferry Terminal Public Pier Jul-05 CON 400 400 0 Allocated - Award Deadline 01/2006

Amendment approved to shift funds to FY 2007-
San Mateo NEW SM C/CAG TE Reserve moved CON 0 0 0 08

Amendment approved to shift $3.7M to FY 2006-
Santa Clara SCL991063 Sunnyvale Borregas Ave Bike Bridges Over U.S. 101 and S.R. ¢ moved CON 0 0 0 07

Leave in FY 2005-06 per CMA; awd ext 6 mos in
Santa Clara SCL050010 Santa Clara San Tomas Aquino Creek Bike Trail - Reach IlI Jun-06 CON 2,000 2000 0 12/06

Amendment approved to shift $513,000 to FY
Santa Clara NEW VTA TE Reserve moved CON 0 0 0 2006-07
Solano NEW STA TE Reserve below CON 1,629 0 1,629 Leave in FY 2005-06 per CMA

Sonoma SCTA TE Reserve moved Amendment approved to shift $2M to later years
Total RTIP - TE 12,520 10630 1,890
ITIP
Allocation Programmed Completed

County Agency Project Date Phase Amount Allocations Balance Comments

Contra Costa CC010009 CCJPA SR 4 - Loveridge-Somersville, 8 lanes w/HOV Jul-05 ROW 3,000 3000 Allocated thru Lump Sum ROW Allocation
Contra Costa  CC010003 Caltrans 1-80 Westbound HOV lanes, Rt 4-Carquinez Br Jul-05  CON & CON SUP 24,384 24384 0 Allocated - Awarded 1/19/06
Napa NAP010008 Caltrans SR 12 - Jamieson Canyon Rd widening Jul-05 PSE 2,000 2000 0 Allocated thru Caltrans Support Budget

CON - $8.561M; CON SUP - $6.650M; CON

(escalated) - $257K; Awarded 9/29/06; awd ext 6
San Mateo SM010031 Caltrans U.S. 101 Aux lanes, 3rd Av-Millbrae Ave Jun-06  CON & CON SUP 15,468 15963 -495 mos in 12/06
Santa Clara SCL010040 Caltrans Rt 152/156 interchange improvements Jun-06  CON & CON SUP 5,310 5310 0 CON - $2.982M; CON SUP - $2.273M

Extension - 12 mos, awarded 6/2006; TIP added

SELY70002- $800k and move to 07 (11154); awd ext 6 mos in
Santa Clara SCL050012 Caltrans State Route 152 Truck climbing lanes CON 1,800 0 1, 800 12/06
Sonoma SON990001 Caltrans U.S. 101 HOV lanes, Rt 12-Steele Lane Jul-05 CON 12,360 12360 Allocated - Award Deadline 01/2006
Total ITIP 64,322 63017 1,305
ITIP-TE
Allocation Programmed Completed
County Agency Project Date Phase Amount Allocations Balance Comments
Marin MRNO050012 Caltrans Golden Gate Botanical Management Area Mar-06 CON & CON SUP 210 200 10 CON - $170K; CON SUP - $40K
San Francisco  SF050007 Caltrans Route 1 - Water quality enhancements lapsed  CON & CON SUP 575 3 572 CON - $525K; CON SUP - $50K
ROW & ROW SUP
Sonoma SON050002 Caltrans Bicycle and Pedestrian Facilities along U.S. 101 Jul-05 & CON 2,344 2344 0  Allocated - Award Deadline 01/2006
Total ITIP - TE 3,129 2547 582
TE Reserve Projects

SOLANO SOL050048 Vallejo Downtown Vallejo Enhancements Apr-06 ENV 664 TIP Amendment 05-21; Allocated

Extension - 10 mos. Awarded 6/2006; TIP moved
SOLANO SOL050055 Fairfield Downtown Fairfield Ped Project CON 350 to 07 (11085)
SOLANO SOL050057 Vacaville Jepson Gateway Project moved CON 175 Move to FY 2008-09
SOLANO SOL050056 Vacaville Regional Transportation Center Landscaping moved CON 175 Move to FY 2008-09
SOLANO SOL050046 Solano County  Old Town Cordelia Improvement Project Dec-05 ENV 265 TIP Amendment 05-17; allocated

1629
MARIN MRN050028 Marin County Bicycle Guide Signing Jun-06 ENV 42 TIP Amendment 05-21; Jun-06 allocation
MARIN MRNO050029 Marin County Olema Bolinas Pathway Jun-06 ENV 146 TIP Amendment 05-21; Jun-06 allocation
MARIN MRNO050030 Marin County Bus Stop Improvements Jun-06 ENV 42 TIP Amendment 05-21; Jun-06 allocation
MARIN MRNO050031 Tiburon Pine Terrace Multiuse Path Improvements Jun-06 ENV 20 TIP Amendment 05-21; Jun-06 allocation
MARIN MRNO050032 Larkspur E. Sir Francis Drake Wooden Bridge Improvements Jun-06 ENV 8 TIP Amendment 05-21; Jun-06 allocation
258
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